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This report is an update to the 2008 
Recreation, Culture and Parks Master Plan. 
The document aims at answering questions 
related to the City of Fort Saskatchewan’s 
recreational facilities and parks amenities: 

•  What are the current top community 
wants and needs for recreation 
facilities and parks, from a public and 
user perspective? 

•  Are these priorities appropriate based 
upon utilization of current facilities, 
population to facilities ratio and 
current building conditions? 

•  What are the City’s options and 
recommendations for new, expanded 
or renovated recreation facilities, 
including capital and operating costs, 
timelines to meet needs and projected 
population growth?

•  Using a phased strategy, what are the 
financial implications of addressing the 
identified recreation needs on a short, 
mid and long term basis? 

The process engaged the community 
and stakeholders in capturing their needs 
and wants for facilities and amenities 
to service recreation and sporting 
programs. These priorities were analyzed 
against regional and provincial trends; 
utilization and condition of facilities where 
feasible; and financial impacts to the 
City.  Recommendations were created 
with options for short, mid and long term 
implementation. The document remains 
flexible and should be evaluated and 
updated regularly as the implementation 
plan progresses.  The scope and timing of 
short, mid and long term projects could be 
adjusted to reflect new municipal priorities.   

730 people participated in a variety of 
public engagement activities. Five major 
themes emerged:

1.  Expand the Dow Centennial Centre 
(DCC) may include a new arena, 
aquatic centre, indoor and outdoor 
multi-sport amenities.

2.  New facilities to have the capacity 
to host sporting events such as 
tournaments, provincial championships 
and other recreational event; creating 
opportunities for Sport Tourism and 
showcasing our community.

3.  Develop an outdoor recreational area 
including green spaces, picnic areas, 
event camping amenities, community 
gardens, dog park, family friendly 
experiences and new trails.

4.  Offer aquatic opportunities at both 
Harbour Pool and Dow Centennial 
Centre.

5.  Develop wheeled sports park for 
skateboarding and BMX. 

Additional feedback addressed the state 
of the Curling Club facility, the Gymnastic 
Club program space, indoor soccer needs 
and wants, stakeholders’ collaboration, 
new building design for accessibility, new 
high school on Dow Centennial Centre site, 
and the need for campground sites.

 

EXECUTIVE SUMMARY
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Themes and topics were analyzed against facility conditions, utilization, growth trends, 
potential site, timing and financial consideration. The analysis led to a set of  
25 recommendations for implementation in the short, mid and long term, and are 
summarized as follows:

Short-term 

Area Summarized Recommendations

1 Arena  Explore the opportunity of a partnership with a neighbouring 
community to secure ice time for Fort Saskatchewan’s user groups.

2 Arena  Engage with ice users to find efficiencies in ice usage, allocation 
and bookings.   

3 Aquatics Add a universal change room at Harbour Pool.

4 Aquatics  Engage in a public consultation or plebiscite prior to the 
construction of a new aquatic centre and fitness centre expansion at 
the Dow Centennial Centre.

5 Aquatics  Based on the results of the public consultation or plebiscite, build 
a new aquatic centre and expand the fitness centre at the Dow 
Centennial Centre. Adjust Recreation Facility Operating Reserve to 
reduce one-time tax impact resulting from the on-going operation 
of this DCC expansion. 

5 WRE  Invest in the development of West River’s Edge (WRE) area by 
engaging users and stakeholders of this park. 

6 WRE Develop a new dog park at West River’s Edge.

7 WRE Develop new picnic area at West River’s Edge.

8 WRE  Start a 5 year reforestation initiative near West River’s Edge building 
and Nordic Ski Club trails. 

9 WRE  Designate land for Dow Centennial Field expansion by the Fort 
Saskatchewan Mix Slo-Pitch Association.  Create new access road to 
accommodate expansion.

10 Outdoor Field Proceed with the development of a high performance outdoor 
    sport field at the Dow Centennial Centre site.

11 Wheeled Park Designate land for skateboard/BMX park expansion.

12 Curling Club Upgrade and revitalize the Curling Club facility.

CITY OF FORT SASKATCHEWAN



FORTSASK.CA

Mid-term 

Area Summarized Recommendations

13 Arena Build a new ice arena at the Dow Centennial Centre.  

14 WRE  Develop a Family Fun Play Area at West River’s Edge as a 
destination for residents and visitors.

15 Outdoor Field Revitalize the Fort High track to include standard  
   rubberized surfaces.  

 

Long-term 

Area Summarized Recommendations

16 Arena Revitalize the Jubilee Recreation Centre.

17 Aquatics Revitalize and modernize Harbour Pool to extend current life cycle.

18 WRE  Develop a new community facility to service users of the West 
River’s Edge area near new amenities.

19 WRE  Working with the Nordic Ski Club and the fitness industry, develop 
and enhance new trails and obstacle courses.

 

Other

Area Summarized Recommendation

20 Grant Program  Explore the creation of a grant program to support community 
groups with their recreation facility initiatives.

21 New High School   Finalize location of new High School on the Dow Centennial  
Centre site.  

22 Campground Continue the discussion for a serviced campground expansion. 

23 Resource  Create new staffing capacity to support the implementation of the 
Recreation & Parks Master Plan Update.   

24 Efficiency  Continue to implement new efficiency practices for arena and 
indoor soccer facilities in relation to facility bookings, rental revenue 
and facility operation.

25 Facility Design New facilities and outdoor amenities to be accessible for all. 

2015 RECREATION FACILITY & PARKS            MASTER PLAN UPDATE 3
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The recommendations led to the development of three Implementation Plans.  
The plans differ in the timing of three major projects:  

1) Construction of a new aquatic centre and fitness expansion at the DCC,  
2) revitalization of the Jubilee Recreation Centre (JRC), and  
3) construction of a new arena at the DCC.  

For each implementation option, the timing of these three projects is summarized in the 
following table. The timing of all other projects remains the same for the three proposed 
implementation plans.

MAJOR PROJECT TIMING

   PLAN 1 PLAN 2 PLAN 3

Aquatic Centre /  2017-2020 2018-2021 2018-2021 
Fitness Expansion @ DCC 

New Arena @ DCC 2020-2022 2024-2026 2016-2018

JRC Renovation 2024-2026 2016-2018 2024-2026

A 12 year implementation plan schedule 
resulted from the facility needs assessment 
and financial strategy planning.  

Five different sources of funding are 
currently available to the City to cover 
projects cost:

• Debenture 
•  Municipal Sustainability Initiative  

(MSI) Grant 
• Reserve 
• Community support 
• One-time Capital Tax (PAYG)
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The three implementation plans resulted 
in similar financial impacts. The average 
overall capital cost of the 12 year 
implementation plan is $87.63 million, 
with the total operating and debenture 
impact estimated at $6.2 million over the 
12 year period.  A substantial increase in 
operating impact of $2.25 million in 2016 
dollars is anticipated for the operation of 
a new aquatic centre and fitness centre 
expansion at the DCC. This operating 
cost results in a substantial tax increase 
during the first year of operation of a new 
aquatic centre. To minimize the effect of 
this operating impact on property tax, 
an operating reserve should be adjusted 

and maintained to gradually offset the 
operating cost of an aquatic centre until its 
opening.  The annual increase needed to 
be set aside varies between $250,000 and 
$500,000 and depends on project timing.  
As a general rule, the earlier the project, 
the higher the amount. This strategy is not 
reflected in the financial analysis.

On average, the impact on the City’s 
maximum debt limit remains below  
50% during the 12 year implementation 
period.    

2015 RECREATION FACILITY & PARKS            MASTER PLAN UPDATE 5

The effect of the Implementation Strategy on these sources of funding is illustrated below:

$39,270,000  Debenture

$33,130,000   MSI

 $9,270,000   Reserve

 $3,870,000   Tax

 $2,100,000   Community

SOURCES OF FUNDING

(Average of Three Implementation Plans)

On 
average, 
the impact 
on the 
City’s 
maximum 
debt limit 
remains 
below 50% 
during the 
12 year 
implemen–
tation 
period.  
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ANNUAL TAX INCREASE

$400,000 Home

ANNUAL TAX INCREASE

$24 M Commercial Box Store

The average annual cost of the three implementation plans to the property tax bill for an 
average $400,000 home and a $24 million commercial box store is estimated at $16 and 
$2,300 respectively. The figures below show the property tax increase for both residential 
and non-residential properties associated with the implementation of Option 1 (the highest 
impact of all proposed implementation plans).
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This report is an update to the 2008 
Recreation, Culture and Parks Master 
Plan. The report was led by the Recreation 
Services Department to answer emerging 
questions related to our recreational 
facilities and parks amenities: 

1.  What are the current top community 
wants and needs for recreation facilities 
and parks, from a public and user 
perspective? 

2.  Are these priorities appropriate based 
upon utilization of current facilities, 
population to facilities ratio and current 
building conditions? 

3.  What are the City’s options and 
recommendations for new, expanded 
or renovated recreation facilities, 
including capital and operating costs, 
timelines to meet needs and projected 
population growth?

4.  Using a phased strategy, what are the 
financial implications of addressing the 
identified recreation needs on a short, 
mid and long term basis?  

This 2015 Update aims at addressing these 
questions while providing a high level view 
and analysis to our Recreation facility and 
parks needs for the next 10 to 15 years.   
The document will be used as a guide, 
and be adjusted periodically so it remains 
current.

The City of Fort Saskatchewan, a 
community of 24,040 residents, is 
designated as a Priority Growth Area in  
the Capital Region. During the last  
5 years, the population has grown by an 
average of 5.51% annually, adding just 
over 1,100 residents to our community 
each year. This rapid growth is driven by 
industrial development, and results in 
servicing a more diverse community with 
new and multiple leisure needs. Increased 
community demand puts pressure on 
overall City infrastructure, including 
recreation and parks facilities. 

As shown in Figure 1, population growth 
has been consistent since 2005. Projection 
shows the City population could double in 
the next 25 years, reaching nearly 48,000 
residents by 2040.
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FIGURE 1

City of Fort Saskatchewan 
Population Projection to 
Year 2040

Projection 
shows 
the City 
population 
could 
double in 
the next 
25 years, 
reaching 
nearly 
48,000 
residents 
by 2040.
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The development of this Recreation and 
Parks Master Plan Update followed a 
Community Facility Prioritization Process 
illustrated in Figure 2.

This process ensures that the community 
and stakeholders are engaged and 
contribute to the development of current 
priorities by sharing  needs and wants 
to service their recreation and sporting 
programs, which are at times influenced by 
development plans created by sport and 
recreation governing bodies.  

These priorities are analyzed against 
regional and provincial trends; utilization 
and condition of facilities where feasible; 
and financial impacts to the City. A 
set of recommendations is created 
with options for short, mid and long 
term implementation.  Finally, these 
recommendations are considered by City 
Council during budget discussions.

This report contains 5 main sections:  

•  Section 1 addresses the City of Fort 
Saskatchewan’s vision for a sustainable 
community.

•  Section 2 provides the results 
of public feedback on the needs 
and wants of recreation and parks 
amenities.

•  Section 3 provides an analysis of 
community needs and wants against 
facility condition, utilization, and 
general trends.  This analysis results in 
introducing projects in terms of scope, 
location and timing.

•  Section 4 provides a set of project 
recommendations for the short, mid 
and long terms.

•  Section 5 provides three (3) 
implementation plan options.  

All costs and revenues presented in 
this report are estimates based on 
information provided by 3rd party 
consultants, stakeholders and City staff.  
For presentation and discussion purposes, 
major costs have been rounded to the 
nearest $100,000, while minor items were 
rounded to the nearest $1,000 or $10,000.

FIGURE 2

Community Facility  
Priortization Process

COMMUNITY ENGAGEMENT

Needs and  
Wants

ANALYSIS

Amenities Conditions  
and Utilizations

FINANCIAL

Impacts and Strategies

RECOMMENDATIONS

Amenities, Timing  
and Financing

BUDGET

Direction and Approval
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The City of Fort Saskatchewan has 
adopted a vision through its Community 
Sustainability Plan.  Recreation and Parks 
are an integral part of this vision, and 
contribute along with many other City 
services in making our City a complete and 
sustainable community. 

Community Vision 
The Fort: Engaged People,  
Thriving Community 

In 2040, Fort Saskatchewan is a welcoming, 
compassionate City. We are a friendly, 
multi-generational community and there 
is a strong sense of pride and ownership 
in what we have accomplished together. 
As a community, we are stewards of the 
environment and are committed to using 
our resources wisely. We have a deeply 
rooted respect for our place and celebrate 
the river valley. The Fort is a leader in eco-
industrial development with a flourishing 
local economy. We support every aspect 
of life in Fort Saskatchewan from local 
businesses to social services. We know our 
history, and have a dynamic vision for our 
future. Arts, recreation, and culture thrive. 
Downtown is the heart of the community; 
it is a vibrant destination for business or 
play and an attractive place to live. Fort 
Saskatchewan is home.

Principles
Our sustainability principles are what 
we value in a sustainable future.  The 
importance of these sustainability principles 
lies not in choosing one or a few in each 
situation, but in applying all principles 
to each community decision. With this in 
mind, Fort Saskatchewan’s sustainability 
principles are not a list of prioritized 
principles; they are a set of principles that 
are intended to be used in combination 
with one another.

PRINCIPLE A:  
A Welcoming Community

We commit to being a welcoming 
community – a place for everyone. We 
will create a safe community by knowing 
and respecting one another. Trust and 
compassion are created through multi-
generational and multi-cultural events. We 
embrace diversity. We will actively reach 
out to fellow citizens encouraging them to 
participate in this community. We promote 
a variety of opportunities for careers and 
recreation. We ensure social programs, 
amenities, and services are available to 
support our community.

PRINCIPLE B:  
A Community with Spirit

We respect the City’s identity and history 
while embracing an ever-changing future. 
Fort Saskatchewan has a proud history. We 
honour and showcase this history while 
also moving forward with our dynamic 
vision. Citizens are the City’s greatest 
asset. We are a community with spirit, 
where citizens actively participate in 
public life and all people are engaged to 
shape the future. Fort Saskatchewan is a 
community that encourages: volunteerism; 
active participation in arts, culture, and 
recreation; and a strong social fabric. The 
City will provide frequent and meaningful 
opportunities to celebrate our history 
and empower community members to 
demonstrate our spirit.

PRINCIPLE C:  
Stewardship of the Environment

We are committed to an ethic of 
environmental stewardship. We recognize 
that a healthy environment is integral to 
long-term social and economic interests, 
and all residents share in the environment’s 
protection. We are committed to the 
preservation and enhancement of natural 
ecosystems. 

FACT 
FILE

COMMUNITY 
SUSTAINABILITY 

PLAN

Reflects the vision  
of our citizens for 

our community for 
the next 30 years

A living document, 
last update in 2014

Sets the vision and 
principles for the 

development of our 
community

A COMPLETE & SUSTANABLE COMMUNITY

2015 RECREATION FACILITY & PARKS            MASTER PLAN UPDATE 9
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Protection of the North Saskatchewan 
River valley is paramount. We promote the 
environment throughout our community 
through parks, greenways, and integrating 
nature with our urban environment.

PRINCIPLE D:  
Using Our Resources Wisely

We understand the need to manage our 
actions in relation to the available natural, 
social and financial resources. We wisely 
use resources to maximize benefits and 
minimize negative impacts. We explore 
innovative technologies and practices to 
make the most of our assets. We focus on 
such practices as multiple uses for facilities; 
using locally available, renewable energy; 
and creating new products and services 
from waste. By viewing our community as 
an ecosystem, we will enhance our social, 
ecological and economic interactions.

PRINCIPLE E:  
A Responsive Economy

We recognize that a responsive local 
economy will help sustain the community’s 
high quality of life. Fort Saskatchewan’s 
businesses will be leaders in the region 
through eco-friendly businesses and 
eco-industrial development. We are a 
supportive community and, as such, there 
is an emphasis on buying locally to sustain 
our businesses. Services and products are 
available within The Fort with linkages 
to regional centres. The City offers an 
attractive business environment promoting 
economic diversity and embracing 
employment opportunities.

 

PRINCIPLE F:  
A Complete Community

To promote a high quality of life, we will 
work to ensure that Fort Saskatchewan has 
a wide range of housing, employment, 
education, and leisure opportunities. We 
will develop mixed use neighbourhoods 
with a diversity of amenities and services 
so everyone has a place to call home that 
is close to essential community services. A 
complete community will enable everyone 
to meet their daily needs within the City.

PRINCIPLE G:  
A Community Designed for People

We are committed to long-term planning 
to enhance the overall quality of life in 
our community.  We will create a compact 
and enjoyable urban community. Our 
downtown will be our civic centre with 
bustling shops and public parks. We will be 
a community of neighbourhoods designed 
so we can safely move about the City. In 
the design of transportation systems, there 
will be many options for travel including 
public transportation, walking and cycling 
while removing barriers. The integration 
of mobility and nature will continue to be 
an emphasis through the design of parks, 
trails, and inclusion of street trees in urban 
areas. In every aspect of community design, 
we will encourage innovation in eco-design 
to improve our quality of life.

We are 
committed 
to long-
term 
planning 
to enhance 
the overall 
quality of 
life in our 
community.
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FACT 
FILE

17 organizations 
representing 

4,233 members 
responded to a 

specific stakeholder 
questionnaire

89 people  
attended the 

workshops

186 people 
attended Public  

Open House 

454 people 
participated in the  

on-line questionnaire

9 organizations 
presented to City 

Council directly

Top Ranked  
Community Feedback
After analyzing the input collected from 
the engagement tools and the stakeholder 
presentations, we identified the top five 
themes based on the frequency of the 
feedback. 

1.  Expansion of the  
Dow Centennial Centre (DCC)

The expansion may include:

• A new arena 

•  A new aquatic center to include drop 
in/spontaneous use amenities

• An indoor multisport field house

•  An outdoor football/soccer field/
running track with bleachers, change 
rooms and concession   

•  Design of facilities should be 
purposeful for both indoor and outdoor 
organized sports. For example, have 
access to arena dressing rooms to also 
service users such as soccer, football, 
rugby, etc.

2. Event Hosting 

Our amenities have the capacity 
and features needed to host events, 
tournaments, provincial championships and 
other recreational events; promote Sport 
Tourism; and showcase the uniqueness of 
our community.

3.  Develop an Outdoor  
Recreational Area

This may include developing the  
West River’s Edge (WRE) area, near and 
around the WRE building, as well as the 
Dow Ball Diamonds area.  Participants said 
they want:

• Green spaces

• Picnic areas

• Event camping amenities

• Community gardens

• Dog park

• Family friendly amenities

•  Expanded trails  
(walking and cross-country)

PUBLIC ENGAGEMENT

In early 2015, Recreation Services engaged the community in determining needs and wants 
for recreational facilities. Multiple engagement techniques were used including public and 
stakeholder workshops, open house sessions, online questionnaires and written submissions.  
We received feedback from 730 people through one or several of these engagement 
tools. Considering that some participants represented the membership of their community 
organization, the exercises reflected the views of almost 5,000 people.  In addition, in 
September 2015 stakeholders were provided with the opportunity to present directly to 
Council and provide information on the current state of their organization, unfulfilled needs, 
and how they can support the implementation of this Master Plan Update.

2015 RECREATION FACILITY & PARKS            MASTER PLAN UPDATE 11
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4. Split Aquatic Centres

Participants said they would like to see 
aquatic services split between a renovated 
Harbour Pool and a small scale aquatic 
centre for spontaneous use at the Dow 
Centennial Centre. 

5.  Develop Wheeled Sports Park for 
Skateboarding and BMX

This new amenity should be designed to 
accommodate all ability levels.

In addition to these five top community 
themes, additional topics and feedback 
emerged from the analysis of responses, as 
follows:

•   The local curling rink requires 
maintenance and upgrades.

•  The local Gymnastic Club is working 
on securing a lease for a permanent 
facility.

•  The local soccer association needs 
another indoor soccer field, and more 
access to amenities.

•  Encourage stakeholders to create 
synergies to work more effectively 
together to strengthen usage or 
recreational amenities.

•  Design facilities and outdoor amenities 
that are accessible for all children, 
adults, and seniors including people 
challenged with mobility issues and/or 
developmental disabilities.  

•  Consider opportunities that come with 
development of a new High School on 
Dow Centennial Centre lands.

•  The lack of serviced campground site 
remains an issue.
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This section is categorized by themes 
and topics that emerged from community 
feedback.  These topics include:  

➢• Arenas

➢• Aquatics

➢• West River’s Edge Area

➢• Outdoor Fields

➢• Skateboard / BMX Park

➢• Curling Club

➢• New High School Development 

➢• Indoor Field House

➢• Gymnastics Facility

➢• Serviced Campground

These topics were further analyzed based 
upon building condition and current 
utilization of facilities when feasible.  

Arenas

Community feedback highlighted the need 
for construction of a new arena.  According 
to the recommendations of the 2008 Master 
Plan, the provision ratio for ice arenas 
should be one arena per 7,500 residents.  In 
light of this, an additional ice sheet could 
be recommended when the population 
reaches 30,000.  Based on population 
growth projections for Fort Saskatchewan, 
this could happen by 2021.  

 CONDITION - JRC

The Dow Centennial Centre and the 
Sportsplex are relatively new or received 
recent revitalization.  

The Jubilee Recreation Centre (JRC) is Fort 
Saskatchewan’s performance arena with 
a capacity of over 1,000 spectators, and 
requires special attention. Several facility 
evaluations were completed in 2010, 2014 
and 2015 by third party consultants.  

The JRC has been well maintained and 
appears to be in good condition. The 
building is structurally sound, though some 
elements of the facility are beginning to 
reflect their age.  Deficiencies include 
program area expectations (main entrance, 
public lobby, offices, change room size, 
ventilation, energy efficiencies) and certain 
elements relating to the Alberta Building 
Code such as exiting, barrier free access, 
washroom facilities and fire suppression 
systems (the building does not have 
sprinklers).    

JRC needs a full revitalization and 
modernization to provide arena services 
in the long term.  Conceptual designs 
were created with stakeholders in 2010, 
but there has been so far limited action on 
this project. One of the reasons relates to 
possibility of closing the JRC facility during 
the revitalization period, as the scope of 
work may require full closure for one or two 
full ice seasons for allowing construction 
to occur and ensure safety on site. The 
recent renovations to the Sportsplex led 
to a facility closure for almost a full season, 
a situation that created a reduction in 
available ice surface from three rinks to 
two rinks, forcing ice users to relocate their 
activities to other neighboring communities. 
This inconvenience can be mitigated by one 
or a combination of proposed strategies 
while renovating the JRC:

1.  Create a partnership with neighbouring 
communities to secure ice times during 
the peak season. A neighbouring 
community could be approached 
to explore the possibility of capital 
investment in their current arena 
in exchange for the use of prime 
time hours in their arena for Fort 
Saskatchewan user groups.

2.  Maximize the use of the Dow 
Centennial Centre and the Sportsplex 
by scheduling ice users programs and 
activities between 6:00 am and  
8:00 am, and 10:00 pm to midnight.

ANALYSIS
SECTION 3
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3.  Maintain some level of access to the 
JRC ice during renovations using 
temporary dressing rooms and 
washrooms. This solution would add 
an additional $250,000 to the JRC 
revitalization budget.

4.  Build a 4th sheet of ice at the Dow 
Centennial Centre to be operational 
prior to closing the JRC’s revitalization.  
This strategy is favored by ice users.

5.  Revise original 2010 revitalization 
concept to ensure the JRC Arena is 
available without interruption to ice 
users programs during construction.  
Such a concept and an overall site plan 
of the area is presented for information 
in Appendix A. 

The cost of renovating the JRC is estimated 
at $10 million in 2016 dollars, with an 
ongoing operating impact of $50,000.  

 USAGE

Table 1 shows the use of our arenas during 
a typical week of traditional ice mid-season 
week.  Overall, during prime time hours, 
our three arenas (JRC, DCC & SPX) are well 
used. A few hours remain available in early 
morning between 6:00 am and 8:00 am 
and late at night between 10:00 pm and 
midnight.

Time Monday Tuesday Wednesday Thursday Friday Saturday Sunday

6:00 AM

7:00

8:00 

9:00 

10:00 

11:00 

12:00 PM

1:00 

2:00 

3:00

4:00 

5:00 

6:00 

7:00 

8:00 

9:00 

10:00 

11:00 PM

12:00 AM

6:00 AM

7:00

8:00 

9:00 

10:00 

11:00 

12:00 PM

1:00 

2:00 

3:00

4:00 

5:00 

6:00 

7:00 

8:00 

9:00 

10:00 

11:00 PM

12:00 AM

Time Monday Tuesday Wednesday Thursday Friday Saturday Sunday

TABLE 1

Use of the Jubilee Recreation Centre (JRC),  
Dow Centennial Centre (DCC) and Sportsplex (SPX) 

During a Peek Week of Ice Season

Used

Available

Jubilee Recreation Centre (JRC)

http://www.fortsask.ca/home/showdocument?id=4119
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Time Monday Tuesday Wednesday Thursday Friday Saturday Sunday

6:00 AM

7:00

8:00 

9:00 

10:00 

11:00 

12:00 PM

1:00 

2:00 

3:00

4:00 

5:00 

6:00 

7:00 

8:00 

9:00 

10:00 

11:00 PM

12:00 AM

6:00 AM

7:00

8:00 

9:00 

10:00 

11:00 

12:00 PM

1:00 

2:00 

3:00

4:00 

5:00 

6:00 

7:00 

8:00 

9:00 

10:00 

11:00 PM

12:00 AM

Time Monday Tuesday Wednesday Thursday Friday Saturday Sunday

 

Monday Tuesday Wednesday Thursday Friday Saturday SundayTime

6:00 AM

7:00

8:00 

9:00 

10:00 

11:00 

12:00 PM

1:00 

2:00 

3:00

4:00 

5:00 

6:00 

7:00 

8:00 

9:00 

10:00 

11:00 PM

12:00 AM

Dow Centennial Centre (DCC)

Sportsplex (SPX)
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During this period of high demand, 550 - 600 additional hours of ice time must be provided 
in other communities such as Bruderheim and Lamont to accommodate the needs of our 
current ice users during desirable hours (7:45 am to 11 pm).  

As shown in Figure 3, Minor Hockey utilizes the most amount of ice time in Fort 
Saskatchewan (56% of the time), followed by City Programs, Adult Hockey Leagues, Ringette 
and the Figure Skating Club. As shown in Table 2 most ice users’ memberships has remained 
consistent over the last five years, with the exception of Figure Skating who has a more 
significant fluctuation in the number of participants per season.

FIGURE 3

Fort Saskatchewan Ice Allocation by  
Users for a Mid-Season Week

TABLE 2

Ice User Memberships

 56%  Minor Hockey

 15% City & Programs

 14%   Adult Hockey Leagues

 8%   Ringette

 7%  Figure Skating Club

Seasons 2010  2011 2012 2013 2014 
  - - - - - 
  2011 2012 2013 2014 2015

Minor Hockey 663 684 668 710 703  
(Participants) 

Adult Hockey  8 9 10 10 10 
(Teams)

Figure Skating  210 230  160  200  260 
(Participants)  

Ringette  90 90 90 90 80 
(Participants) 
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The scheduling of our arenas is 
coordinated by a third party Ice Allocator.  
Requests for ice are scheduled by the City 
Facility Booking unit and charged back to 
user groups, unless canceled with a  
72 hour notice. Although convenient for 
the City and user groups, this situation 
requires attention as ice allocation places 
a demand on City arena facilities and 
contributes to cost of operations.  With a 
certain amount of prime ice time not being 
used and last minute cancellations, there 
are signs that greater efficiencies could be 
gained in facility bookings, ice allocation, 
and facility operation. Other communities 
such as Strathcona County adopted 
a Standard of Play policy in which the 
amount of ice time per sporting category 
is defined, which in return help determine 
facility needs. Based on local ice users’ 
feedback and population growth, the need 
for a new arena is imminent. However, 
the use of our current arenas should be 
maximized prior to the City considering 
building a new arena.   

During the spring and summer months, 
the use of the arenas decreases 
substantially. Ice is removed from all three 
arenas starting in April. Ice is put back 
in July at the Dow Centennial Centre, 
August at Jubilee Recreation Centre 
and September at the Sportsplex. These 
facilities accommodate other community 
spring and summer programs such as ball 
hockey and lacrosse. New in 2016 will be 
the availability of summer ice at the Dow 
Centennial Centre.

Site for New Arena

Public input supports the addition of 
new recreational amenities at the Dow 
Centennial Centre. A conceptual Dow 
Centennial Centre Site Master Plan 
indicates a potential location of a new 
arena and is available in Appendix B.  

Locating a new arena at the DCC has many 
advantages: 

1)  The facility has been designed to add a 
second arena; 

2) Parking can be expanded on site; 

3)  This would help our community host 
tournaments requiring twin arenas as 
well as major community events.  

The new arena location is shown in Figure 
4. The cost of a new arena is estimated at  
$12 million in 2016 dollars, with an 
ongoing operating impact of $100,000.
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FIGURE 4

Location of a New Ice Surface at the  
Dow Centennial Centre (Area in Blue)

Ref: Appendix B, Page 12, Concept No. 1-A,  
Main Floor Plan

The cost 
of a new 
arena is 
estimated 
at  
$12 million 
in 2016 
dollars, 
with an 
ongoing 
operating 
impact of 
$100,000.

http://www.fortsask.ca/home/showdocument?id=4121
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 TIMING & STRATEGY

Short-term: Negotiate a partnership 
with a neighbouring community to secure 
ice for local user groups prior to and 
during building of a new arena at the Dow 
Centennial Centre and renovation of the 
Jubilee Recreation Centre.  

Mid-term: Build a new arena located 
at the Dow Centennial Centre to meet 
projected population and user demands 
when prime time ice is used, and achieve 
greater efficiency in ice allocation.  

Long-term: Move forward with the 
renovation of the Jubilee Recreation 
Centre.  

Aquatics

 CONDITION

Harbour Pool is 33 years old.  The existing 
facility is in good condition, structurally 
sound, and is not in need of any major 
upgrades to keep it operational to current 
service levels.  Certain upgrades are 
recommended to replace aging elements 
and to be considered as regular building 
maintenance activities in the near future.  
Harbour Pool’s operation is challenged 
by its inability to provide programs and 
services due to the lack of leisure pool 
elements and size.  

The lack of a universal change room 
also remains a challenge for families 
and patrons with special needs using 
this facility.  An expansion of the current 
program space with access to the deck 
would be a great addition to host City and 
swim club events. 

 USAGE

Harbour Pool is used to near maximum 
capacity within the current service level. 
The facility is open to the public 91 
hours per week, 47 weeks per year for a 
total of approximately 4,300 hours per 
year.  It serves a total of 85,000 swim 
visits per year.  The design of the pool 
accommodates one program activity at a 
time, with the exception of lane swimming 
and aqua size in which both activities can 
be accommodated at the same time.  Swim 
lessons are popular and sold out.  Each 
year, the pool has a waiting list  
of 1,950 participants. 

Figure 5 summarizes the pool tank usage 
per activity for current operating hours.  
Ninety four percent (94%) of hours are 
used for swim lessons, lane swim and 
aqua fit, public swim, swim club and 
special bookings such as birthday parties 
and school bookings.  There is currently 
a 6% capacity of unused hours, presently 
tagged as “on hold” for school and private 
birthday party bookings.  This practice is 
a strategy to accommodate last minute 
clients and school requests.  
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FIGURE 5

Annual 
Harbour Pool 
Tank Usage  
(4,300 hours 
per year)

 31%  Lane Swim & Aqua Fit

 29% Swim Lessons

 26%   Public Swim

 6%   Available

 5%  Special Bookings

 3% Piranhas Club
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The current use of Harbour Pool by the 
local swim club (only 3%) does not justify 
a 50 metre performance pool. Such pools 
are generally built with partnerships 
involving national sporting federations 
to host national and international level 
competitions such as the Canada Summer 
Games, Pan Am Games, Worlds and 
Summer Olympics. After the Games, these 
facilities become a Legacy to the host 
community.

One solution to address the capacity 
issue of our largest user group (lane swim 
and aqua fit) is to increase the hours 
of operation. If Harbour Pool was to 
follow the same operating hours as Dow 
Centennial Centre, it would increase public 
access by an average of 19 hours per week, 
an increase of 20% in public hour capacity.  
These hours could service swim club 
activities, lane swim and aqua fit programs 
in the early morning (5:30 am to 8:00 am) 
and late at night (9:00 pm to 10:00 pm).  
This increase in early morning and late 
night hours will not enhance accessibility 
to spontaneous public swim and swim 
lessons, however, and will do little to 
service families. Enhanced access to 
spontaneous use, swim lessons and family 
experience can therefore only be achieved 
with the addition of new aquatic spaces.  

 NEW AQUATIC AMENITIES

A report was commissioned by the City 
in 2015 to determine options and costs 
for enhancing Harbour Pool and aquatic 
opportunities.  The report provided 
information on the condition of Harbour 
Pool as presented above, and proposed 
three different concepts for expanding 
aquatic services using the Harbour Pool 
and the Dow Centennial Centre sites.  
The Report is available in Appendix C.    

Concept 1 proposes a major 
modernization and expansion of Harbour 
Pool. The result is a building three 
times the size of Harbour Pool, with all 
aquatic amenities located on one site. 
The disruption to the aquatic program is 
deemed to be major as the building would 
be inaccessible to the public for at least 
one year. The expansion will have major 
impact on the site, affecting Harbour Pool 
parking and surrounding outdoor fields.

Concept 2 proposes the development 
of a new aquatic center at the Dow 
Centennial Centre designed to 
accommodate spontaneous use, which 
would be double the size of Harbour Pool; 
and a full modernization and revitalization 
of Harbour Pool to accommodate lessons 
and events, with new space for a universal 
change room. There would be minimal 
disruption to the aquatic programs, as the 
split concept allows the City to maintain 
services during construction at either  
pool site. 

Concept 3 proposes the development 
of a full aquatic service at the Dow 
Centennial Centre for program, events and 
spontaneous use. Harbour Pool would be 
closed and the building either demolished 
or repurposed for another function. There 
would be no disruption to the aquatics 
program. This concept involves 100% new 
space. In order to remain within the same 
capital cost (as building new is generally 
budgeted at a higher cost than space 
renovation) this conceptual floor plan is 
25% smaller than Concept 1 and Concept 
2. The reduction in space may lead to a 
reduction in operating cost. However, the 
management of the Harbour Pool site asset 
will have operating cost that are currently 
unknown. 
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Today’s aquatic spaces are larger in surface, 
with designs meeting new user trends.  
Design includes major water features such 
as dedicated program pools, multiple 
slides, large play/splash area, lazy rivers, 
and family viewing area.  These new 
aquatic features enhance the spontaneous 
use experience, but also result in a need 
for greater space.  

The addition of these new features 
requires additional operating dollars for 
programming and space management, as 
lifeguards now supervise more water tanks 
and a greater amount of play zones.  
Table 3 summarizes main features for the 
three concepts.

TABLE 3

 Aquatic Expansion Opportunities Considered at  
Harbour Pool and Dow Centennial Centre (DCC)

FEATURES CONCEPT  1 CONCEPT 2 CONCEPT 3

 Harbour Pool  Split Aquatic DCC 
 Modernization &  DCC Expansion & Expansion 
 Expansion Harbour Pool 
  Modernization

Site Harbour Pool only Harbour Pool & DCC DCC Only

Surface area (Sq. meters) 6,200 m2 6,200 m2 4,600 m2

Need for upgrades  Major Minor Minor

Water slides Yes Yes Yes

Lazy river Yes Yes Yes

Hot tub 1 3 2

Tot pool Yes Yes Yes

Play area Yes Yes Yes

Dedicated program pool Yes Yes Yes

Enhanced change rooms Yes Yes Yes

Universal change room Yes Yes Yes

On deck viewing area Yes Yes Yes

Lap pool 12 lanes 6 lanes 10 lanes

Harbour Pool Remains Remains Demolished  
   or  
   Repurposed

Staff office Enhanced Yes @ DCC New

Storage Enhanced Yes @ DCC New

Mechanical Enhanced Enhanced & New New

Spectator Yes Yes Yes

DCC Fitness Expansion No Yes Yes

Service Interruption Major - 12 months None to Minimal None
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For each aquatic expansions concept, and 
for the purpose of this high level analysis, 
the 2016 capital cost is estimated at $35 
million with net operating cost (without 
debt payment) at $1.7 million, with 
construction completion timeline between 
18 – 24 months.  

Concept 2 and 3 include new space for the 
expansion of the Dow Centennial Centre 
Fitness Centre. The additional operating 
cost to the fitness centre is estimated at an 
additional $150,000.

Based on public feedback, building an 
aquatic centre at the Dow Centennial 
Centre is popular in our community.  Many 
factors drive this public support, including:

•  The City is currently below the average 
for indoor tank/pool per capita. The 
City provides one indoor program tank/
pool for just over 24,000 residents, a 
rate that is inferior to the provincial 
average of one indoor tank/pool for 
16,300 residents.  

•  There is a waiting list of nearly 2,000 
participants per year for swim lessons 
and programs.  

•  Harbour Pool is challenged by its 
inability to provide programs and 
services due to its design, size and the 
lack of leisure pool elements.  

•  Adding aquatic spontaneous use 
features at Dow Centennial Centre 
results in increasing Harbour Pool’s 
capacity to service swim lessons and 
swim club activities by a minimum of 
25% or 1,000 hours per year. This is 
an attractive solution for participants 
and parents on waiting lists for swim 
lessons; it would also be attractive for 
the local Piranhas Swim Club, which 
could easily expand their program to 
service more athletes as more hours 
could be made available to them.  

•  Locating the expansion at the Dow 
Centennial Centre will provide a 
much needed set of spontaneous use 
activities currently lacking on site for 
youth and families.  

•  The addition of an aquatic centre at 
the DCC allows for an expansion of the 
fitness centre located on the second 
floor and can be accommodated within 
the capital cost of the project.  

The operating cost of a new aquatic 
centre with new fitness amenities and its 
debt payment brings the net operating 
impact of this project at nearly $2.25 
million in 2016 dollars. This cost results in a 
substantial tax increase during the first year 
of operation of a new aquatic centre. To 
minimize the effect of this operating impact 
on property tax, an operating reserve 
should be set and maintained to gradually 
offset the operating cost of an aquatic 
centre until its opening.  The annual 
increase needed to be set aside varies 
between $250,000 and $500,000, and 
depends on project timing. As a general 
rule, the earlier the project, the higher the 
amount. In 2015, the City started building 
a Recreation Facility Operating Reserve of 
$245,000 per year. 

Based on previous experience with the 
Dow Centennial Centre and the City Hall/
Library expansion, the cost magnitude 
of building a new Aquatic Centre may 
necessitate a plebiscite. The cost of 
coordinating a plebiscite is estimated at 
$75,000 in 2016 dollars, and includes the 
public vote component and all associated 
public activities to ensure voters have the 
opportunity to make an informed decision.   
This could be funded under the Recreation 
Facility Operating Reserve created in 2015.
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FACT 
FILE
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Saskatchewan

Dog parks are  
fun and active  
places 

A great place to  
meet and socialize

 TIMING AND STRATEGY

When considering each concept for costs, 
features, construction disturbance and 
public input, Concept 2 is the preferred 
option for expanding our aquatic services.  
In this concept, the 2016 cost for building a 
new spontaneous use aquatic center at the 
DCC is estimated at $27 million, while the 
renovation of Harbour Pool is budgeted at 
$8 million. This provides an opportunity to 
create distinct projects and spread costs 
over multiple years, reducing the impact on 
sources of funding. 

Short-term: Develop a universal change 
room at Harbour Pool. Continue building 
and adjust the existing operating reserve to 
cover the operating cost of a new aquatic 
centre. Engage in a public consultation 
or plebiscite for the construction of a new 
aquatic centre.

Short to mid-term: Build a new aquatic 
centre at the Dow Centennial Centre. 

Long-term: Modernization of Harbour 
Pool after a new aquatic centre is 
operational at the Dow Centennial Centre.  
This timing will have no or minimal 
disruption on aquatic programs and 
services.

West River’s Edge (WRE) Area 

The West River’s Edge area provides many 
opportunities to enhance recreation and 
parks experiences, and could become 
a major park and attraction in Fort 
Saskatchewan and the Capital Region as 
a summer and winter destination point.  
Through the public and stakeholder 
consultations and interdepartmental 
discussions, six amenities were deemed 
beneficial to current infrastructure and a 
“fit” for the development of this natural 
area. They are:

1. A dog park.

2.  Additional slo-pitch ball diamonds with 
parking for park programs, events and 
RVs.

3.  A fitness outdoor obstacle course.

4.  A family recreation and play area with 
water slides.

5.  A community facility to service new 
amenities.

6. New picnic areas and trails.

A high level site plan of the proposed 
West River’s Edge enhancements is 
illustrated in Appendix D. The plan shows a 
conceptual location of new amenities with 
connective trails and utility roads, as well 
as reforestation areas. Trail expansions and 
locations of proposed amenities have been 
determined in consultation with WRE Park 
stakeholders.

 WRE DOG PARK

The current dog park is located in a light  
industrial business area, and is used for 
water drainage for the area. It is small, 
difficult to find, inaccessible from trails, and 
parking can only be accommodated on the 
street. West River’s Edge provides a natural 
area that would enhance the experience 
of owners and pets.  The WRE location 
provides an opportunity for dogs and 
owners to access the North Saskatchewan 
River trails and banks.  The cost of 
developing a dog park is estimated at 
$600,000 and includes fencing and seeding 
of the area. The on-going operating cost is 
estimated at $25,000.

http://www.fortsask.ca/home/showdocument?id=4125


2015 RECREATION FACILITY & PARKS            MASTER PLAN UPDATE

FORTSASK.CA

23

 WRE SLO-PITCH DEVELOPMENT

The Fort Saskatchewan Mixed Slo-Pitch 
Association leases and operates the Dow 
Centennial Fields located in the West 
River’s Edge area. The Association has  
600 adult members and sees the additional 
fields as an opportunity to expand their 
programs. The fields are operated five 
to six months per year, between the 
months of April and September. Leagues 
are scheduled from 6:00 pm to 9:30 pm 
Monday to Thursday, while tournaments 
and events are held during the weekend 
from Friday evening to Sunday evening.  
The Dow Centennial Fields site has six 
slo-pitch diamonds and one covered 
structure for food and beverage. Amenities 
are maintained by Slo-Pitch Association’s 
volunteers, and are in good condition.  
There is no access to water and sewer 
on site, though portable toilets are 
available. The Association hosts weekend 
tournaments regularly and special events.  
The Mixed Slo-Pitch Association is planning 
to expand their services by offering a Fall 
League and a Sunday League, which in 
return would help increase revenue for the 
Association.

The Fort Saskatchewan Slo-Pitch 
Association has re-iterated their desire to 
expand their program, enhance current 
ball diamonds at the Dow fields with lights, 

and add new ball diamonds on site. The 
cost of these initiatives (estimated at $1 
million in 2016 dollars) would be under the 
responsibility of the Association.  The City 
could support the development of access 
roads and parking to service the West 
River’s Edge Park, estimated at $100,000 
in 2016 dollars.  New event parking spaces 
could be shared and used for West River’s 
Edge Park programs and as a short term 
RV parking site during slo-pitch weekend 
tournaments.  The City could also support 
the Mixed Slo-pitch Association in the short 
term by designating the location of the 
proposed ball field expansion and creating 
the new access road and parking.  

 WRE OBSTACLE COURSE

Recreation Services and the local fitness 
industry sees an opportunity to add an 
obstacle course in the area. This course 
would contain approximately 20 to 30 
obstacles made of wood and other 
elements that blend in with the natural 
environment of the park. All obstacles 
would be linked through a trail or open 
space making them available to park users.   
An obstacle course can bring popular 
extreme fitness and skill events such as 
The Spartan Race, The Mud Hero Race, 
Storm the Fort event, and Lumber Games.  
Such events can attract a large amount of 
participants from the surrounding area, 

Pictures of Current Dog Park Area Located  
in the Business - Industrial Area.

Entrance Play Area Parking



MASTER PLAN UPDATE  2015 RECREATION FACILITY & PARKS

CITY OF FORT SASKATCHEWAN

24

which would help with the local economy.   
Currently, private organizers host three to 
four extreme fitness and skill events within 
our City each year. The introduction of the 
obstacle course provides an opportunity 
to increase the number of fitness and skill 
events in the City. The cost is estimated at 
$100,000 in 2016 dollars, with on-going 
operating impact of $10,000 for equipment 
replacement. These costs would be 
covered by the City and stakeholders, for 
which a partnership would be defined.

  WRE FAMILY RECREATION AND  
PLAY AREA 

A family fun play area could be added 
to the site and make West River’s Edge 
area a destination for families in the 
Capital Region. Such a site could include 
rubberized water slides secured in the 
landscape with a landing pond, beach, 
and beach volleyball court, just to name 
a few. These are used to create popular 
and inexpensive activities for families 
in communities such as Red Deer and 
Whitecourt. The cost of a fully developed 
play area is estimated at $3 million in 2016 
dollars, and on-going operating impact at 
$100,000.

 

Picture of Rubberized Water Slide at  
Rotary Park in Whitecourt, AB.

 WRE COMMUNITY FACILITY

In anticipation of an increase in activities 
and users at West River’s Edge Park, a 
community and park user building could 
be built to provide washrooms; seasonal 
food and beverage services; spaces 
to host small meetings and serve as a 
headquarters for events; and/or a storage 
facility for WRE Park maintenance. These 
will be needed to service the park’s 
enhancements and park users. The cost of 
this new facility is estimated at $2 million 
in 2016 dollars, and on-going operating 
impact at $55,000.

  WRE PICNIC AREAS, TRAILS AND 
REFORESTATION

As part of the proposed development 
at WRE Park, reforestation, new trails 
and scattered picnic areas should be 
accommodated to provide access and 
service users and the Nordic Ski Club.    

The Nordic Ski Club has expressed the 
need to add trails to sustain their activities.  
Since moving to the West River’s Edge 
Area, the Nordic Ski Club experienced 
significant growth in membership, from  
135 members in 2012 to between  
175 members in 2015. The Club works in 
partnership with the City to maintain ski 
trails during the winter. 
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The cost of new trails at WRE is estimated 
at $750,000 in 2016 dollars, and operating 
impact at $40,000 for maintenance. The 
cost of new picnic sites at WRE is estimated 
at $100,000 in 2016 dollars, and on-going 
operating impact at $7,500.  The yearly 
cost of reforestation near trails is estimated 
at $100,000, and would last five years, for a 
total investment of $500,000.   

 TIMING AND STRATEGY

Short-term: The location of the 
proposed ball field expansion should be 
designated by the City, enabling the Fort 
Saskatchewan Slo-pitch Association to start 
this new development.  It is proposed that 
a dog park facility with road and parking 
be developed, additional picnic areas be 
created, while the reforestation program be 
progressively developed over a period of 
five years.   

Mid-term: Complete the reforestation 
program.  Develop a Family Fun Play Area.

Long-term: A community facility, obstacle 
courses and trails could be part of the last 
phase of this development. WRE proposed 
projects could be moved to an earlier date 
if stakeholders secure financing through 
financial commitment, fundraising  
or grants.

Outdoor Fields

 INVENTORY

As shown in Table 4, Fort Saskatchewan 
has a great inventory of trails, ball 
diamonds, comparable number of spray 
parks, rectangular fields and tennis courts, 
and less playgrounds when compared to 
other communities of similar size. 

TABLE 4

Municipal Comparison of Outdoor Amenities (2014)

Amenities Fort Cochrane Okotoks Spruce Camrose Average  
  Saskatchewan   Grove

Trails (km) 75 40 60 60 36 49

Ball  26 11 17 11 7 12 
Diamonds

Tennis Courts 5 4 6 9 9 7

Outdoor  1 0 1 0 1 1 
Spray Parks 

Rectangular  16 9 19 18 7 13 
Fields 

Playgrounds 27 31 48 47 24 38

Performance  0 1* 1* 2 1 1 
Fields

 
(*)  Both Cochrane and Okotoks have a performance field through a joint agreement within the schools.
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 HIGH PERFORMANCE FIELD

Fort Saskatchewan does not have a 
high performance outdoor sport field 
to accommodate football, outdoor 
soccer, or field hockey. Instead, the 
City has modest multi-sport fields that 
can accommodate the basic needs of 
current soccer and football programs, 
specifically:  

•  The Fort High School site mainly 
accommodates football practice. 
The immediate asphalt running track 
which has become a safety concern 
for field users.  

•  The Eldon Brown Park hosts minor 
football regular season games.  
Parking is limited as it is shared by 
a local church, the Fort Motel and 
users of the park. The Fort Motel 
property (East), the residential area 
(West), the ball field (South) and 
93rd Ave (North) surround the field 
and limit expansion.

These sites are capable of hosting local 
school and minor sport practices during 
daylight, but are not suitable for hosting 
high school football and other high 
performance field sports. These two 
amenities do not have a score clock, 
lights, or dressing rooms, and provide 
limited seating for spectators, officials 
and athletes. Asphalt running tracks 
or trails are located near side lines, an 
unsafe condition for participants.  

In feedback provided by the community, 
a multi-use artificial turf field and 
associated service amenities emerged 
as a priority for many outdoor field 
users, especially those involved in 

managing minor and high school 
football and outdoor soccer programs. 
Fort Saskatchewan needs an outdoor 
multi-use field with scoreboard, stands 
for spectators, proper space for officials, 
lights, heated washrooms and change 
rooms, concessions, rubberized surface 
for track and field, and artificial turf for 
sports such as football and soccer. This 
new facility would allow our high school 
program to play local games in Fort 
Saskatchewan, would create excitement 
and would lead to new enrollment 
for field sports. It could also help the 
community host major sporting and 
outdoor events.  

The Dow Centennial Centre Site Master 
Plan allocates space for a rectangular 
sport field. The proximity of the Dow 
Centennial Centre to hotels, restaurants 
and the new senior high school make 
this site ideal for a high performance 
outdoor sport field. It could be used 
by colleges, universities and potentially 
professional organizations for training 
camps as the field is within walking 
distance of hotels, restaurants, training 
rooms, conference rooms and private 
catering services.  

Working with local schools, 
enhancements to the track and field 
amenities could be accomplished by 
upgrading the current track site near 
Fort High School. This is a logical 
location as there are four schools 
adjacent to the site, and an additional 
six schools within walking distance.  

The 2016 Capital Cost of a High 
Performance Outdoor Sport Field is 
estimated at $7.5 million in 2016 dollars.  

Fort High School Field

Eldon Brown Park Field

Eldon Brown Park  
Amenties

Eldon Brown Park  
Concession
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 PROJECT TIMING & STRATEGY

Short-term: Design and build a multi-
sport artificial turf field with score clock, 
lights, spectator and official seating, 
washrooms and change rooms, concession 
and other associated amenities.   

Mid-term: Explore grant and fundraising 
opportunities with schools councils to 
support the development of a new track at 
Fort High School. 

Wheeled Sport /  
Skateboard Park

The Fort Saskatchewan Skateboard Park 
Society activities aim at promoting and 
developing additional amenities for a 
wheeled sports park for skateboarding and 
BMX. The Society reported that the current 
skateboard park located near Harbour Pool 
does not accommodate all skill levels. The 
Society is currently raising awareness and is 
engaged in fundraising activities to offset 
the capital cost of this additional amenity.  
The 2016 capital cost is estimated at 
$450,000, to be offset by the Skateboard 
Society. The on-going operating cost 
(estimated at $6,500 annually) could be 
funded by the City.

In terms of location, the current Harbour 
Pool site remains an option if the aquatic 
centre expansion occurs at the Dow 
Centennial Centre, as proposed earlier 
in this report. This site already has a 
wheeled sport park and space is available 
for expansion. The Dow Centennial 
Centre Site Master Plan shows spaces to 
accommodate an additional wheeled sport 
/ skateboard.  This site is immediately 
adjacent to two communities, Southfort 
Estates and Southfort Meadows.

 PROJECT TIMING AND STRATEGY

Short-term: The City could designate 
the location of new wheeled sport 
amenities, enabling the Fort Saskatchewan 
Skateboard Park Society to start the 
planning, design and construction of these 
new wheeled sport / skateboard park 
amenities.

Example of High Performance Sports Fields in the Capital Region
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Curling Club

The Fort Saskatchewan Golf & Curling 
Club operates and maintains the Curling 
Club building and programs under a 
Lease Agreement, and the City owns the 
building.  

 CONDITION

There is a sense of urgency regarding 
the condition of the Curling Club facility. 
A building study was completed in 
2015 and is available in Appendix E. 
Overall the facility has been maintained 
in a serviceable condition. The current 
method for building maintenance is to 
deal with issues as they arise, and cannot 
be considered preventative in nature. The 
building shows its age and is in need of a 
mechanical and electrical system overhaul.  
Building revitalization is required to meet 
new safety code standards and to better 
service users. The ice plant is at the end of 
its life cycle. Building deficiencies include 
community universal access, program area 
expectations and current technologies.   
For example, the change rooms lack 
proper ventilation; the building envelope 
does not meet current energy efficiencies; 
and the second floor level and the 
washrooms are not barrier free accessible.                                                                                                  

 USAGE

Last season, the Club had 290 members, a 
reduction of 150 members since the  
2010-2011 season. The club operates six 
months per year, from October to March. 
Leagues operate during the week and 
bonspiels are hosted during the weekend.

A complete revitalization of the Curling 
Club building is estimated at $2.4 million in 
2016 dollars.  

The capital investment in a Curling Club 
revitalization program requires the City to 

review the operation of this facility. New 
operating costs to the City estimated 
at $150,000 annually are anticipated to 
properly maintain a restored curling facility. 
As a not-for-profit society, and working 
with the City, the Fort Saskatchewan Golf 
& Curling Club could engage in grant 
applications and fundraising activities to 
sustain the upgrades and revitalization of 
the Curling Club Facility.

 PROJECT TIMING AND STRATEGY

Short-term: Engage in a complete 
upgrade and revitalize the Curling Club 
with repairs to the mechanical, electrical 
and structural component of the facility, 
including interior renovation to program 
spaces.

 
New High School on DCC Site

At the time of writing this report, the final 
Elk Island Catholic High School site has not 
been confirmed, and is pending the results 
of a traffic study on the Dow Centennial 
Centre site. Site options were considered 
when creating the Dow Centennial 
Centre Site Plan. The South West location 
emerged as a preferred option.

The school site will accommodate a 
building and parking only. The parking will 
be designed to accommodate one parking 
stall per eight students, and one parking 
stall per teacher. Based on experience in 
other communities, this parking formula 
may not be suitable for the needs of the 
school.  Students will therefore rely on 
adjacent roads and parking at the Dow 
Centennial Centre for overflow parking 
during the day time. A Public Transit node 
could be incorporated near the school to 
service students and school employees, 
therefore reducing the need for on-site 
parking.

FACT 
FILE
CURLING  
CLUB

Year of  
construction:  

Early 1960

Age: 50-55 years

Condition: Poor

Building and 
Safety Code  
 
 
Structure 
 

Mechanical  
 
Electrical

http://www.fortsask.ca/home/showdocument?id=4127
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FACT 
FILE
High school 

development  

requires 8 Acres  
of Land.

The school will be 

8,222 m2 or  

88,500 ft2.

The school is 
approximately 

60%  
of the size of the  
Dow Centennial 

Centre

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

    

          

        

    

      
          

          

          

            

            

              

              

              

         

   

           

 

Time

7:00 AM

8:00

9:00 

10:00 

11:00 

12:00 PM 

1:00 

2:00 

3:00

4:00 

5:00 

6:00 

7:00 

8:00 

9:00 

10:00 

11:00 PM

TABLE 5

Typical mid-season DCC Agrium Soccer Field Schedule

School Boards do not provide funds for the 
construction of playground parks and sport 
fields. Funding is usually provided by the 
municipality and local non-profit groups 
through fundraising efforts and access to 
conditional grants.

 PROJECT TIMING AND STRATEGY

Short-term:  Determine the final location 
of the new High School site. Work in 
collaboration with the Elk Island Catholic 
School Board to finalize the design of the 
school for the use of the Dow Centennial 
Centre by the students, and the new school 
by the community. 

 
 
 
 

Indoor Sport Field

The Agrium Soccer Pitch is located at 
the Dow Centennial Centre.  This multi-
purpose facility was initially designed to 
host indoor soccer leagues, be available 
for other type of turf field sports such as 
lacrosse, football and baseball practices 
and camps, as well as City programs and 
community special events.  A second 
indoor multi-sport field could enhance 
all these activities and their capacity to 
grow. The number of indoor and outdoor 
soccer players in Fort Saskatchewan has 
not significantly grown since 2008. Four 
hundred indoor soccer players were 
registered in 2008 compared to 430 in the 
2014-15, while 625 outdoor players were 
registered in 2008 compared to 630 in the  
2014-15 season. Table 5 illustrates a typical 
mid-season Agrium Soccer field schedule.

Used

Available
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There is on-going communication between 
Fort Saskatchewan Minor Soccer and the 
City’s Facility Bookings unit. Each summer, 
the City captures the needs of Minor 
Soccer for the use of the Agrium Soccer 
field to accommodate indoor games and 
practices. Agrium Soccer field allocation 
takes into account Minor Soccer requests 
and all other types of activities.  Special 
events generating revenue such as the 
Chamber of Commerce Trade Show have 
first priority.

An immediate development of an indoor 
soccer field is not recommended at this 
time, as the Agrium Soccer field still has 
prime time hours available.  Building an 
indoor multi-sport field at the DCC has 
been identified as a future need; however, 
this project currently lacks definition. The 
2016 capital cost of a new multi-sport 
field could reach an estimated $17 million, 
with an on-going operating impact in the 
first year of operation of approximately 
$200,000. Financial implications have not 
been included in this plan.

 PROJECT TIMING AND STRATEGY

Adding an indoor sport field to the 
DCC has been excluded from the 
implementation recommendations of this 
master plan update until better defined.

Gymnastic Facility

The Fort Saskatchewan Gymnastic Club 
is currently negotiating a new lease-to-
own agreement at the Fort Station Mall 
for a $2.6 million facility.  It is anticipated 
that both parties will reach a long term 
agreement on a facility that will service 
the needs for the next 10 to 15 years.  
As a result, the cost of building a new 
gymnastic facility and associated operating 
impact has not been included in this plan.  

Gymnastics is the fastest growing sport 
in Fort Saskatchewan. The number of 
participants tripled over the last six years, 
from 105 participants in 2009 to  
319 participants in 2014. 

 PROJECT TIMING AND STRATEGY

Short-term: The City could explore 
creating a special grant to support 
the initiative of the Fort Saskatchewan 
Gymnastic Club.   Financial implications 
have not been included in this plan.

Serviced Campground

The topic of a new or extended service 
campground such as the site operated 
by the Lions Club in Turner Park was 
mentioned during the community 
feedback.  According to feedback 
received, the topic remains an issue for 
the community and visitors and should 
be addressed in the future.  The need for 
further discussion is recognized, but the 
financial implications are not included in 
this report.  Further details on campground 
extension presented by the Lions Club in 
2013 are available in Appendix F.

Additional short term campground space is 
included in the West River’s Edge parking 
areas to accommodate weekend events 
such as ball tournaments or races.

 PROJECT TIMING AND STRATEGY

Short-term: Continue the discussion for 
campground expansion in the community. 

http://www.fortsask.ca/home/showdocument?id=4129
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Short-term 

 Area Recommendations Project  On-Going  
   Cost Operating 
   (2016 $) Impact  
    (2016 $)

1 Arena  Explore the opportunity of a partnership with  $150,000 $150,000 
a neighbouring community to secure the use  
of their ice arena by Fort Saskatchewan’s user  
groups until a new arena is operational at the  
DCC and the restoration of Jubilee Recreation  
Centre is complete.    

2 Arena  Engage with ice users to find efficiencies in ice  N/A N/A 
usage, allocation and bookings.     

3 Aquatics Add a universal change room at Harbour Pool. $1.0 M    -

4 Aquatics  Engage in a public consultation or plebiscite  
prior to the construction of a new aquatic  
centre and fitness centre expansion at the  
Dow Centennial Centre. $75,000    -

5 Aquatics  Based on the results of the public consultation  $27.0 M $1.85 M 
or plebiscite, build a new aquatic centre and  
expand the Fitness Centre at the Dow Centennial  
Centre. Adjust Recreation Facility Operating  
Reserve to reduce one-time tax impacts resulting   
from the on-going operation of this DCC expansion.   

5 WRE  Invest in the development of West River’s Edge  N/A N/A 
(WRE) area by engaging users and stakeholders  
of this park.  Create an Ad Hoc Development  
Committee to finalize the West River’s Edge Master  
Plan as a summer and winter destination point, and  
secure community funding for stakeholders’ projects.   

6 WRE Develop a new dog park at West River’s Edge. $600,000 $25,000

7 WRE Develop new picnic areas at West River’s Edge. $150,000 $7,500

8 WRE  Start a 5 year reforestation initiative near West  
River’s Edge building and Nordic Ski Club trails.  $500,000    -

9 WRE  Designate land for Dow Centennial Field $100,000 $5,000 
expansion by the Fort Saskatchewan Mix Slo-Pitch 
Association. Create new access road to  
accommodate expansion. 
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10 Outdoor  In collaboration with community stakeholders,  $7.5 M $375,000 
 Field proceed with the development of a high  
  performance outdoor sport field 
  at the Dow Centennial Centre site. 

11 Wheeled  Designate land for skateboard/BMX park expansion.      - $6,500 
 Park Budget operating impact for the expanded park.   

12 Curling Upgrade and revitalize the Curling Club facility.   $2.4 M $150,000 
 Club Review lease arrangement with the operator.  

 

Mid-term 

 Area Recommendations Project On-Going  
   Cost Operating 
   (2016 $) Impact  
     (2016 $)

13 Arena  Build a new ice arena at the Dow Centennial  $12 M $100,000 
Centre, with capacity to host community and  
sporting events.   

14 WRE  Develop a Family Fun Play Area at West River’s  $3.0 M $100,000 
Edge as a destination for residents and visitors. 

15 Outdoor Working with local schools, revitalize the Fort High N/A N/A 
 Field  track to include standard rubberized surfaces and 

remove curbing. 

 
Long-term 

 Area Recommendations Project On-Going  
   Cost Operating 
   (2016 $) Impact  
     (2016 $)

16 Arena Revitalize the Jubilee Recreation Centre. $10.0 M $50,000

17 Aquatics  Revitalize and modernize Harbour Pool to extend $7.0 M - 
current life cycle, with a focus on hosting  
aquatic programs. 

18 WRE  Develop a new community facility to service users  $2.0 M $55,000 
of the West River’s Edge area near new amenities.  

19 WRE  Working with the Nordic Ski Club and the fitness  $850,000 $50,000 
industry, develop and enhance new trails and  

obstacle courses. 
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Other

 Area Recommendations

20 Grant  Explore the creation of a grant program to support community groups, 
such as the Fort Saskatchewan Gymnastic Club, with their recreation facility 
initiatives.

21  New High Finalize location of new High School on the Dow Centennial Centre site. 
School  Engage in discussion with the Elk Island Catholic School Board to finalize the 
DCC Site  design of the school to maximize student use of the DCC and the use of the 

new school by the community.

22 Camp- Continue the discussion for serviced campground expansion. 
 ground 

23 Resource  Create new staffing capacity to support the implementation of the Recreation 
and Parks Master Plan Update.   A new position could focus on community 
engagement, project fundraising, grant coordination and support to 
community sport tourism initiatives.  The position will foster synergy and 
efficiency with City Departments and community groups to define and 
finance projects, and strengthen usage of recreation and parks amenities. 
A second position could provide project management expertise to support 
capital projects.

24 Efficiency  Continue to implement new efficiency practices for arena and indoor soccer 
facilities in relation to facility bookings, rental revenue and facility operation.

25 Facility Design facilities and outdoor amenities that are accessible for all children, 
 Design  adults, and seniors including people challenged with mobility issues and/

or developmental disabilities.  Engage with groups who service people with 
disabilities and implement innovative and “beyond the code” opportunities.
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All projects captured in this report have 
merit, but it is simply impossible to 
implement them all at the same time. The  
City’s limited capacity to pay requires us to 
plan strategically, ensuring capital projects 
are equitably balanced to meet community 
needs and have the right scale, the right 
timing, the right mix, the proper location, 
and when possible, an opportunity for local 
economic impact.  

Three implementation options 
are presented. When considering 
recommendations detailed in Section 4 
and financial strategies, a 12 year project 
implementation plan emerged which is 
detailed in Option 1. Implementation 
Option 2 and 3 have the same projects.  
However, the timing of three major 
projects (1. Aquatic Centre/Fitness Centre 
expansion at the DCC, 2. New Arena at 
the DCC and 3. Revitalization of Jubilee 
Recreation Centre) varies between the 
three proposed implementation options. 
This variation in project timing is shown in  
Table 6.

Implementation Plan 1 –  
An Aquatic Centre at DCC 
Comes First 

 PROJECT TIMING

The plan considers building a new aquatic 
centre and fitness centre expansion at the 
DCC from 2017 to 2020.  A new Arena at 
the Dow Centennial Centre is scheduled 
from 2020-2022, while renovating the 
Jubilee Recreation Centre occurs in the 
long term phase of the plan, from 2024-
2026.  Table 7A, 7B and 7C highlights 
projects and capital costs at the time of 
each project for the short, mid and long 
term phases of Implementation Plan 1.   
Capital and operating costs are captured 
at the time of each project, in which a 
3% yearly inflation rate was added to the 
original cost in 2016 dollars.  The overall 
capital cost at the completion of the 
Implementation Plan 1 is $87.9 million.  
The total operating impact over the 12 year 
period is $3.1 million, and reaches $6.3 
million when adding debenture payment 
and one-time tax contribution.  

2015 RECREATION FACILITY & PARKS            MASTER PLAN UPDATE 35

IMPLEMENTATION PLAN
SECTION 5

TABLE 6

Project Timing Variation for  
Three Implementation Plans Options

MAJOR PROJECT TIMING

   PLAN 1 PLAN 2 PLAN 3

Aquatic Centre /  2017-2020 2018-2021 2018-2021 
Fitness Expansion @ DCC 

New Arena @ DCC 2020-2022 2024-2026 2016-2018

JRC Renovation 2024-2026 2016-2018 2024-2026
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TABLE 7A

Implementation Plan 1 
List of Short-term Projects (M=million)

  Implementation Plan 1 Start End Capital Operating 
     Short-term Projects   Cost @ Impact @ 
      Time of Time of 
      Project Project

Arena    

 Municipal Partnership 2016 2016 $150,000 -

Aquatic    

 Harbour Pool Universal  2016 2017 $1.0 M - 
 Change Room 

  Plebiscite for new Aquatic Centre/  2016 2016 $75,000 - 
Fitness expansion @ DCC  

 New Aquatic Centre / Fitness @ DCC 2017 2020 $29.0 M $2.1 M

West River’s Edge    

 New Dog Park 2016 2017 $600,000 $25,000

 Access Road &  Parking 2016 2016 $100,000 $5,000

 New Dow Field Diamonds 2016 2017 $1.0 M * -*

 New Picnic Sites 2017 2017 $155,000 $8,000

 Reforestation (Phase 1) 2017 2019 $300,000 -

Outdoor Fields    

 High Performance Sports  2016 2017 $7.7 M $390,000 
 Field & Amenities 

Skateboard / BMX Park    

 Expansion  2016 2017 $465,000 * $6,500

Curling Club    

 Full Revitalization 2017 2018 $2.5 M $160,000

Total Short-term (Rounded)    $43.1 M 2.7 M

Total Implementation Plan   87.9 M 3.1 M

(*) Community driven and funded
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TABLE 7B

Implementation Plan 1 
Mid-term Projects (M=million)

TABLE 7C

Implementation Plan 1 
Long-term Projects (M=million)

  Implementation Plan 1 Start End Capital Operating 
     Mid-term Projects   Cost @ Impact @ 
      Time of Time of 
      Project Project

Arena    

 New Arena @ DCC 2020 2022 $14.0 M $120,000

West River’s Edge    

 Trails (Phase 1) 2022 2022 $420,000 $24,000

 Reforestation (Phase 2) 2020 2021 $200,000 -

 Family Fun Play Area 2022 2022 $3.6 M $120,000

Total Short-term (Rounded)    $18.2 M $265,000 

Total Implementation Plan   87.9 M 3.1 M

  Implementation Plan 1 Start End Capital Operating 
     Long-term Projects   Cost @ Impact @ 
      Time of Time of 
      Project Project

Arena    

 JRC Revitalization 2024 2026 $13.2 M $67,000

Aquatics    

 Harbour Pool Revitalization 2024 2025 $10.0 M -

West River’s Edge    

 Trails (Phase 2) 2024 2024 $510,000 $25,000

 Obstacle Course 2026 2027 $130,000 $13,000

 Community Facility 2026 2027 $2.8 M $76,000

Total Short-term (Rounded)    $26.6M $180,000 

 Total Implementation Plan   87.9 M 3.1 M
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 FINANCIAL IMPACT 

The 3 proposed phases provide an 
opportunity to use different sources of 
funding to offset capital costs over the  
12 year implementation period.  In general, 
there are five sources of funding available 
to the City:

➢• Debenture

➢•  Municipal Sustainability Initiative (MSI) 
Grant 

➢• Reserve

➢• Community support

➢• One-time Capital Tax (PAYG)

In this plan, the allocation of these sources 
of funding followed these principles:

•  Maximize the use of MSI Grant for the 
entire 12 year implementation plan.  
MSI funding remains allocated only for 
current City 10 year capital projects and 
the implementation of this plan.

•  Reserve funding and one-time capital 
tax (PAYG) are used for smaller and less 
expensive projects.  

•  The one time capital tax (PAYG) funding 
amount currently available (now sitting 
at $1.1 million) is increased gradually 
to $1.6 million over the first 3 years of 
the plan. This increase will cover one-
time tax cost for small projects, and 
replenish Capital Reserve as needed 
over the 12 year period.

•  The use of debenture funding is 
minimized, and used only when 
needed to cover project costs at the 
end of each year. 

•  Certain projects (e.g. Dow Centennial 
Field ball diamonds, Skateboard / 
BMX Park expansion) are allocated to 
community funding sources such  
 

as donation, sponsorship, community 
group contribution and conditional 
grants.

We also made this important assumption:

•  MSI funding or similar grant programs 
offered by the Province will remain 
available to municipalities without 
reduction, and will follow current 
annual increases based on population 
growth.  

Finally, calculations included the following 
formulas, methods and strategies:

•  Debt calculation was performed using 
the Alberta Capital Finance Authority 
loan calculator tool. Projects were 
amortized over a 20 year term at an 
interest rate of approximately 2.8% (in 
accordance with the rate in effect for 
the month of October 2015).  

•  Debt limit is calculated at 1.5 times City 
revenues.  A 3.5% increase in yearly 
City revenue was applied to calculate 
the City’s maximum debt limit over the 
subject years.  

•  The original debt repayment for the 
Dow Centennial Centre ends in 2023.   
Starting in 2024, $1.0 million of the 
DCC debt repayment is allocated to 
this plan to offset annual borrowing 
costs.

•  As the implementation plan occurs 
over a period of 12 years, initial capital 
and operating costs estimated for 2016 
were adjusted for inflation at a rate of 
3% annually.  

•  Operating impacts of capital projects 
are scheduled in the last year of the 
project.  As an example, if a project 
starts in 2016 and is scheduled to 
end in 2019, the operating impact is 
scheduled starting in 2019.
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•  The impact on residential and non-
residential property tax is calculated 
using the current 2015 split mill rates 
at 40% residential and 60% non-
residential.  Residential tax increase 
is presented for an average $400,000 
home, and non-residential rate for a 
$24 million commercial box store.  

Figure 6 shows the distribution of funding 
sources for the 12 year implementation 
plan. Debenture and MSI grants total  
84% of the funding, each contributing to 
$40.6 million and $33.4 million respectively.  
Reserve funding ($8.0 million), one-time 
capital tax ($3.8 million) and community 
funding such as conditional grant programs 
and community group contributions  
($2.1 million) provide the remaining 16% of 
the funding.   

The proposed community funding of  
$2.1 million covers only 2% of the total 
funding, which is low compared to the 
City’s past performance for similar projects.  

•  The Dow Centennial Centre project 
raised approximately $7.2 million in 
sponsorship and conditional grants to 
offset construction costs.  

•  The North West Mounted Police 
Fort sponsorship program raised 
over $430,000 in donations and 

sponsorship, and an additional 
$500,000 under a special federal grant 
program. These amounts covered  
27% of the cost of the project.  

•  The renovation of the Sportsplex arena 
received $250,000 from a conditional 
federal grant program.  

•  The City developed a $1.1 million 
project to enhance trails and signs 
in the River Valley.  The River Valley 
Alliance provided $700,000 to the 
project, while Shell Canada contributed 
$400,000 through their Community 
Social Investment Program.

•  Recently the City received confirmation 
of $207,000 in federal grant funding 
to offset 50% of the cost of enhancing 
accessibility on the Fort Heritage 
Precinct site.  

Recent successes in accessing conditional 
grant and sponsorship funding means 
the City should look at further investing 
in this source of revenue. Due to the 
magnitude of the costs associated with 
this Plan, a capital sponsorship program 
and a coordinated conditional grant 
strategy engaging the Recreation Services 
Department and stakeholders should be 
further developed to help reduce the 
effects on debt, MSI, reserves and taxes. 
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FIGURE 6

Implementation 
Plan 1 Source  
of Funding 
Allocation 

(Capital Cost = 
$87.9 million)  $40,600,000  Debenture

 $33,400,000   MSI

 $8,000,000   Reserve

 $3,800,000   Tax

 $2,100,000   Community

SOURCES OF FUNDING
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 DEBT IMPACT

The impact on the debt limit is illustrated in Figure 7.  For each year, the chart shows the 
existing debt in blue, the current 10 Year Capital Plan debt (which includes a new Fire Hall) in 
orange, and the full impact of the Recreation Facility and Parks Master Plan Update (RFPMPU) 
debt financing in gray.  The blue curve represents the projected City’s debt limit.

The debenture required to support the short-term phase of the implementation plan (2016-
2019) totals $20.2 million, and is used to offset the costs of building an aquatic centre and 
expand the fitness centre at the Dow Centennial Centre.  The mid-term (2020-2022) includes 
a total debenture of $11.6 million to offset costs of a new Arena at the DCC.  The long-term 
phase debenture totals $8.8 million and is used to offset costs related to Jubilee Recreation 
Centre and Harbour Pool revitalization projects. Overall, the total debenture amount of  
$40.6 million is projected to remain below 50% of the City’s allowable debt limit.
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FIGURE 7

Impact of Current Debenture, City 10 Year Capital Plan,  
and Implementation Plan 1 on City Debt

Implementation Plan 1  
Forcasted Actual Debt vs Allowable Limit ($’000s)
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 OPERATIONAL IMPACT

The additional operating cost to service  
the 12 year plan with impact on property 
taxes is illustrated in Figure 8. Overall  
the cost is $6.3 million spread over  
12 years, split between one time operating 
cost, operating impact of projects and 
debenture payment.  The average yearly 
operating cost is $525,000 per year, 
ranging from a low $37,000 to a high of 
$2.5 million in 2020 to offset the operation 
of a new aquatic centre / DCC fitness 
expansion.  

 

 TAX IMPACT

The impact on residential tax is illustrated 
in Figure 9A and 9B, while non-residential 
tax impact is illustrated in Figure 10A 
and 10B. The current split mill rates 
apply at 40% residential and 60% non-
residential.  Residential tax increase is 
presented for an average $400,000 home, 
and non-residential rate for a $24 million 
commercial box store.  

The impact reaches a peek in 2020 due to 
the debt payment and operation of a new 
aquatic centre and fitness centre expansion 
at the Dow Centennial Centre. This one 
time effect on tax can be progressively 
addressed by adjusting property tax over 
the next 4 years, following the strategy 
established in 2015. This strategy is not 
reflected in this figure. 

FIGURE 8

Additional Operating Impact Cost of 
Implementation Plan 1 over 12 Years

 $3,100,000  Operating Impact

 $510,000   One Time Tax Funded

 $2,700,000   Debenture Payment



CITY OF FORT SASKATCHEWAN

MASTER PLAN UPDATE  2015 RECREATION FACILITY & PARKS42

 

0.00%

1.00%

2.00%

3.00%

4.00%

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

%
 T

ax
 In

cr
ea

se

Year

$0

$2,000

$4,000

$6,000

$8,000

$10,000

$12,000

One-time tax funding Operating Impact

Debenture Payment Tax Increase

FIGURE 9B

Implementation Plan 1  
Annual Tax Increase $400,000 Home
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FIGURE 9A

Implementation Plan 1  
Residential Tax Impact $400,000 Home
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FIGURE 10B

Implementation Plan 1  
Annual Tax Increase $24 Million Commecial Box Store
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FIGURE 10A

Implementation Plan 1  
Non-Residential Tax Impact $24 Million Commercial Box Store
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Implementation Plan Options

 IMPLEMENTATION PLAN 2 –  
JRC REVITALIZATION COMES FIRST

The City could consider renovating the 
Jubilee Recreation Centre first, from 2016 
to 2018, then an aquatic centre and fitness 
centre expansion at the Dow Centennial 
Centre from 2018 to 2021. A new arena at 
the Dow Centennial Centre is scheduled 
in the long term phase from 2024-2026.  
Project timelines and financial analysis are 
available in Appendix G. The overall capital 
cost at the completion of Implementation 
Plan 2 is $87.8 million, with total operating 
cost over the 12 year period reaching  
$6.2 million.  

 IMPLEMENTATION PLAN 3 –  
NEW ARENA AT DCC COMES FIRST

The City could consider building a new 
arena at the Dow Centennial Centre first, 
from 2016 to 2018, then an aquatic centre 
and fitness centre expansion at the Dow 
Centennial Centre from 2018 to 2021.  The 
Jubilee Recreation Centre revitalization 
project is scheduled in the long term phase 
from 2024-2026.  Project timing tables and 
financing impact of this plan are available 
in Appendix H. The overall capital cost at 
the completion of the Implementation  
Plan 3 is $87.2 million, with total operating 
cost over the 12 year period reaching  
$6.2 million.

 IMPLEMENTATION PLANS 
COMPARISON

Table 8 highlights the implementation 
plans in term of capital cost, financing 
sources, overall operating cost and tax 
impact for residential and non-residential 
properties. Overall each plan brings a very 
similar financial impact.   

http://www.fortsask.ca/home/showdocument?id=4131
http://www.fortsask.ca/home/showdocument?id=4133
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TABLE 8

Capital Cost, Financing Sources, Operating Cost and Tax 
Impact Comparison for Three Implementation Plan Options

   Plan 1 Plan 2 Plan 3 Average

Capital Cost    

 Phase 1, 2 & 3 $87.9 M $87.8 M $87.2 M $87.63 M

Financing    

 Debenture $40.6 M $39.4 M $37.8 M $39.27 M

 MSI $33.4 M $32.5 M $33.5 M $33.13 M

 Reserve $8.0 M $9.9M $9.9 M $9.27 M

 One Time Tax $3.8 M $3.9 M $3.9 M $3.87 M

 Community $2.1 M $2.1 M $2.1 M $2.10 M

Additional Operating Cost     

 Total Over Term  6.3 M $6.2 M $6.2 M $6.2 M 
  (Operation/Debt Payment/ 
  Capital Tax Funding) 

Tax Impact RESIDENTIAL (40% Split)  
over 12 Years - $400,000 Home    

 Total Tax Increase  $197 $185 $189 $190

 Average Annual Tax Increase  $16 $15 $16 $16

 Average Annual % Tax Increase  0.84% 0.79% 0.80% 0.81%

Tax Impact NON-RESIDENTIAL (60% Split)  
over 12 Years - $24 M Commercial Box Store    

 Total Tax Increase  $28,200 $26,700 $27,100 $27,300

 Average Annual Tax Increase  $2,300 $2,200 $2,300 $2,300

 Average Annual % Tax Increase  1.02% 0.97% 0.98% 0.99%
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